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Ms. Victoria Whitney

Chief, Division of Water Rights

~ State Water Resources Control Board
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Petition to Temporarily Change Effective Date of Condition Imposed in Water Right
Decision 1641

Dear Ms. Whitney:

The California Department of Water Resources (DWR) and the United States Bureau of
Reclamation petition the State Water Resources Control Board (SWRCB) to temporarily
modify conditions of our water rights to delay the effective date for the southem Delta
salinity objective of 0.7 EC at three locations: San Joaquin River at Brandt Bridge (C-6),
Old River near Middle River (C-8), and Old River at Tracy Road Bridge (P-12). Under
Revised Water Right Decision 1641 (D-1641), DWR and Reclamation water right
permits are conditioned on implementing the 0.7 EC objective during April through
August, beginning April 1, 2005, unless permanent barriers are constructed, or
equivalent measures are implemented, in the southern Delta, and an operations plan
that reasonably protects southern Delta agriculture is prepared. If the 0.7 EC objective
is not imposed in April, DWR and Reclamation will continue to meet the 1.0 EC
objective, install temporary rock barriers, and take other actions to protect agricultural
beneficial uses. DWR and Reclamation have attached two petitions to request the
change in our water rights: (1) Petition for Temporary Urgency Change pursuant to
Water Code Section 1435 that would authorize a delay in the effective dates for 180
days; and (2) Petition for Change pursuant to Water Code Section 1700 that would
authorize a delay until December 31, 2008.

DWR and Reclamation request a delay in the April 2005 effective date to implement the
0.7 EC objective because instaliation of permanent operable barriers in the south Delta,
a key underpinning for establishment of the date, has been delayed. At the time D-1641
was adopted in December 1999 (Revised March 15, 2000), DWR and Reclamation
anticipated that the Interim South Delta Program (ISDP) would be
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implemented with construction of permanent barriers by early 2005 (See DWR Exhibit
to D-1641 hearings, DWR-37 p. 6; D-1641 pgs. 9 and 87). However, despite DWR and
Reclamation’s diligence in pursuing installation of the permanent barriers, multiple
factors mostly beyond the control of DWR and Reclamation delayed the barrier project.
DWR and Reclamation have reconfigured the ISDP into a similar program described by
the CALFED Bay-Deita Program, now called the South Delta Improvement Program
(SDIP). The Draft EIR/EIS for the SDIP is scheduled for release in March 2005 and

- DWR and Reclamation anticipate completion of construction and begin operation of the
permanent barriers in late 2008.

DWR and Reclamation believe it is in the public interest for the SWRCB to delay the
effective date of the 0,7 EC objective for 180 days on a temporary urgency basis,
‘pursuant to Water Code Section 1435, for the reasons discussed below. In addition,
subsequent to a temporary urgency change, DWR and Reclamation believe it is in the
public interest to delay the date until December 31, 2008, when the permanent barriers
are completed, as a temporary change in our water rights pursuant to Water Code
Section 1700. Because the permanent barriers cannot be installed by April 2005,
imposition of the more stringent 0.7 EC agriculture salinity objective could force DWR
and Reclamation to release large quantities of water from upstream reservoirs in an
attempt to meet the 0.7 EC objective in the southern Delta. It js unlikely that the
increased flows alone will result in compliance with the objective. The additional
releases could result in significant reductions in water supplies and could result in an
unreasonable use of water in conflict with a constitutional and statutory responsibility to
prevent such waste and unreasonable use of water (California Constitution Article X,
section 2; Water Code Section 100). The request for delay under Section 1435 is
urgent so that the change in the DWR and Reclamation water right condition can be
made before April 1, 2005. If the condition is not changed before that date, DWR and
Reclamation could be required fo take actions that would result in an unreasonable use
of water and a significant reduction in water supplies south and west of the Delta, or be
subject to the SWRCB'’s enforcement action.

DISCUSSION

A. Decision 1641 Water Right Hearings and Basis for 2005 Date

In September 1998 during the water right hearings that led to D-1641, DWR presented
testimony explaining modeling resuits of permanent barrier operation showing improved
water levels and circulation in the southern Delta area (Exhibit DWR-37 from D-1641
hearings, p.15-22; D-1641 p. 9). DWR explained that water quality in the southem delta
is dramatically improved with the permanent barriers because of the
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improved circulation (/d. at p. 19). DWR further explained that the proposed southern
Delta operable barriers would provide greater ability to imprave water quality and water
levels beyond that available using the current temporary rack barriers (/d. at p. 19-20).

In D-1641, the Board recognized the limits of the temporary rock barriers to control
salinity and noted that modeling shows that “operation of the temporary barriers should
achieve water quality of 1.0 mmhos/cm at the interior stations under most hydrologic
conditions.” (D-1641 p. 88, emphasis added.) The Board then required that DWR and
Reclamation be responsible for meeting the 1995 WQCP salinity objectives in the
southern Delta under the assumption that the projects would have the permanent
operable barriers in place to meet the objectives by April 1, 2005 (D-1641, p. 88). In
1998, during Phase 5 of the D-1641 water right hearings, DWR gave testimony that it
expected completion of necessary documents and the construction of the key barriers
for the ISDP according to the following schedule: conclusion of formal consuitation
under the Endangered Species Act (ESA) by fall of 1998; completion of the final
EIR/EIS for ISDP by spring of 1999; and operation of two agricultural barriers and the
fish barrier by early 2005 (DWR Exhibit to D-1641 hearings, DWR-37 p. 6).1

The SWRCB relied upon the anticipated operation of the southern Delta permanent
barriers when adopting the conditions to impfement the southern Delta objectives by
April 1, 2005. The Board linked the effective date of the 0.7 EC objective to installation
of the permanent barriers in recognition that State Water Project (SWP) and Central
Valley Project (CVP) operations without the barriers could not, in many years, achieve
the more stringent objective. The SWRCB stated in D-1641 , in reference to the
permanent barriers, that; ‘

‘benefits of the [permanent] barriers are integral to the implementation of several
of the actions approved in this decision. The benefits of the barriers could be
achieved by other means, such as increased flows through the southern Delta
and export restrictions, but these measures could result in unreasonable use of
water and a significant reduction in water supplies south and west of the Delta”
(D-1641 p. 10).

! The third agricultural permanent barrier at Grant Line Canal was scheduled for
operation in mid-2006 but the other ISDP barrier were expected to begin operation in
early 2005 with expected improvements in water circulation and water quality (See
DWR Exhibit to D-1641 hearing, DWR-37, p.9).
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In addition, as part of the conditions of Rectamation and DWR permits requiring
implementation of the southern Delta agricultural salinity objectives, the SWRCB
provides DWR and Reclamation “latitude in [their] method for implementing” the
objective and acknowledges that “a barrier program in the southern Delta may help
to ensure the objectives are met. ..” (D-1641 pp. 159 and 161).

If the water quality objectives are not met, DWR and Reclamation could be subject to
enforcement action by the SWRCB. The SWRCB acknowledges, consistent with the
premise that the permanent barriers are integral to implementing the southern Delta
cbjectives, that it could find that “the noncompliance is the result of actions beyond the
control of [DWR and Reclamation]” (D-1641 p. 159, 160, and 161). In such case, the
SWRCB might not take enforcement actions against DWR and Reclamation. (/d.)
Although DWR and Reclamation recognize the Board’s discretion to not pursue
enforcement actions, DWR and Reclamation request that the SWRCB approve a delay
in the effective date to avoid placing DWR and Reclamation in a position where they are
forced to choose between making an unreasonable use of water or be subject to an
enforcement resulting from conditions beyond their control when no permanent barriers
are in place.

As an example of the SWRCB's expectation that the permanent bamiers would be

- operable in 2005, the SWRCB noted in D-1641 that it would “review the salinity
objectives for the southern Delta in the next review of the Bay-Delta objectives following
construction of the barriers.” (D-1641 p. 182, Table 2, footnote 5; emphasis added).
The Board anticipated it would commence a WQCP review prior to 2005 and at such
time would review information with respect to water quality in the southern Delta as
influenced by operations of the permanent barriers. The SWRCB noted that:

'if, after'actions are taken fo achieve the bensfits of barriers, it is determined that
it is not feasible to fully implement the objectives, the SWRCB will consider
revising the interior Delta salinity objectives when it reviews the 1995 Bay-Delta
Plan" (D1641 p. 88, emphasis added).

The SWRCB was referring to actions that would achieve the benefits of “permanent”
barriers. DWR provided evidence during D-1641 that even with the permanent barriers
the 0.7 EC water quality objectives may not always be achieved under certain
conditions. Because of this uncertainty, the SWRCB acknowledged that the objective
would be reviewed after the barrier operations had commenced. The SWRCB has in
fact performed review of the WQCP and is currently conducting workshops ta consider
amendments to the WQCP based on the review. A topic of the workshops includes



Ms. Victoria Whitney
February 14, 2005
Page 5

whether the WQCP should be amended to medify the southern delta agricuttural water
quality objectives. However, the circumstances that limit DWR and Reclamation’s
ability to achieve the more stringent 0.7 EC objective have not changed since adoption
of D1641.

DWR and Reclamation continue to diligently pursue instaliation of permanent barriers
as proposed in the SDIP. DWR and Reclamation are proceeding with plans to install
the permanent barriers to settle a long-standing dispute with SDWA regarding the SWP
and CVP Delta export facilities and water levels in the southemn Delta channels. The
SWRCB's Order, unfortunately, could not control the many aspects of planning for the
permanent barriers and the SWRCB could not ensure instailation of the barriers by the
date proposed in D-1641.

B. Due Diligence in Pursuing SDIP implementation

In 1988 during water rights hearings for D-1641, DWR testified that it intended to
implement permanent operable barriers (four total) by the beginning of 2005.
During the hearings, DWR provided its best estimate of the schedule for compietion
of the permanent barriers. However, numerous developments occurred since then,
many beyond DWR's control, which lengthened the schedule for construction and
operation of the permanent barriers by approximately three years. The programs,
actions, and circumstances below demonstrate the continued efforts made by DWR
and Reclamation to diligently pursue implementation of the permanent barriers.

1. In 1995, federal and State agencies commenced actions to pursue development of a
long-term CALFED Bay-Delta Program.? From 1995 to 2000, DWR worked with
CALFED agencies to develop a long-term Bay Delta plan, which included
consideration of alternatives for the south Delta proagram. In 2000 the Bay-Delta
Programmatic EIR/EIS was completed and the State and federal government
published the CALFED ROD (August 28, 2000). The CALFED agencies included in
the ROD, as part of Delta conveyance actions, a south Deita program consisting of
permanent operable barriers, increased SWP delta pumping capacity up to 10,300
cfs, and a new intake to Clifton Court Forebay with state-of-the-art fish screens. The
program action also called for, prior to final construction of the facilities, DWR to
Operate the SWP deita pumps at a capacity of 8,500 cfs in conjunction with

2 The CALFED Program began in 1995 following federal and State agencies’
agreement of the “Principles for Agreement on Bay-Delta Standards Between the State
of California and the Federal Government” (December 1994, “Bay-Delta Accord").

5
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operation of the existing temporary barriers program. As proposed under the ROD,
DWR, as the implementing agency of the south Delta program, began preparing
project specific environmental documentation analyzing the above actions for the
South Delta Improvement Program (SDIP) EIR/EIS.

However, analysis of necessary fish screening facilities for a new Clifton Court
Forebay intake and the associated increased pumping capacity to 10,300 cfs
showed estimated costs of $1 to 2 billion dollars for the intake and fish screen. In
addition, the State and federal fish agencies® could not agree on the appropriate fish
screen technology to use for the facilities. Because of the extremely high costs and
disagreement about screening technology, DWR proposed that the scope of the
SDIP be narrowed to not include a new intake nor pumping capacity to 10,300 cfs.
The CALFED agencies concurred and agreed to indefinitely defer the elements
associated with the 10,300 cfs action (i.e., the new intake and fish screens).
Therefore, DWR redesigned the south Delta program using a SWP capacity of 8,500
cfs in conjunction with permanent operable barriers and some channel dredging.
This decision-making process required approximately a year, from about December
2000 to December 2001.

2. The CALFED ROD specifies that the 8,500 cfs “operations plan will be developed
through an open process” (ROD p. 49). To that end, DWR convened an 8,500 cfs
stakeholder-agency process in January 2002 that lasted through October 2002 to
solicit comments and recommendations on alternatives for 8,500 cfs that DWR could
consider. Atthe conclusion of that process, three alternatives were developed for
8,500 cfs. However, because of requirements under the Federal Advisory
Committee Act (FACA), Reclamation ¢ould not participate in the alternative selection
process, which resulted in issues related to effects of increased SWP pumping and
CVP operations.

3. In the summer of 2003, after the conclusion of the 8,500 cfs stakeholder-agency
process, Reclamation and DWR met to discuss how best to integrate SWP and CVP
project operations with the proposed 8,500 cfs program. These discussions led to
an integration proposal agreeable to DWR and Reclamation and to the development
of the California Bay Delta Authority's Delta Improvements Package that identifies

¥ The three fishery agencies, NOAA fisheries, U.S. Fish and Wildlife Service and
Department of Fish Game, could not reach agreement on fish screen requirements for
the proposed facility.



Ms. Victoria Whitney
February 14, 2005
Page 7

other actions needed to fully protect Delta in-basin users. The Delta
Improvements Package can be seen at the California Bay Delta Authority
(CBDA) website: http://calwater.ca.gov/ under Featured Links. CBDA
adopted the DIP in August 2004.

4. During 2003 and 2004, Reclamation and DWR prepared a biological assessment
(BA) of CVP and SWP operations to initiate consultation with the USFWS and NOAA
Fisheries to obtain new biological opinions under the ESA for Delta smelt and
salmonids, respectively. Reclamation prepared an Operations Criteria and Plan
(OCAP) that describes CVP and SWP operations, which was used for the biclogical
assessment and consultation. In order to best use staff time and resources for ESA
consultations for OCAP and the proposed south Deits program, the fishery agencies
requested that the OCAP consultation include the proposed permanent barmriers and
8,500 cfs program. DWR prepared a preferred project description and modeling of
impacts of the permanent barriers to be used during consuitation and for the
opinions. DWR and Reclamation expected to obtain the biological opinions in earfy
spring of 2004. For a variety of reasons, the OCAP consultation was delayed about
4-6 months. In July 2004 and October 2004, DWR and Reclamation received
biological opinions for SWP and CVP operations from the USFWS and NOAA
fisheries. The opinions include early consultation regarding impacts to endangered
species from the proposed permanent barrier operations. If the proposed operations
change from that described in the opinions, the early consultation will be revisited
and the opinions revised to address the changes, if needed.

Although DWR and Reclamation have been involved in the process of preparing
environmental documents to implement the SDIP and permanent barrier program since
1995, the process has taken significantly more time than contemplated since its
proposal in the CALFED program. The result is that the current estimate for
constructing the permanent barriers and beginning their operation is late 2008.
Therefore, we request that the SWRCB consider delaying implementation of the
southern Delta objectives from 1.0 t0 0.7 EC until the end of 2008,

G. Urgent Need to Delay Effective Date

If D-1641 condition is not modified to allow for an extension of the effective date, then
DWR and Reclamation would need to unreasonably use water in an attempt to meet the
objective. DWR and Reclamation would be required to release large quantities of water
from upstream reservoirs in an attempt to meet the 0.7 EC objective in the southern
Delta. Due to the hydraulics in the Delta, it is unlikely that the DWR and Reclamation
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can effect a measurable change in southern Delta salinity with upstream releases,
making such releases a waste and unreasonable use of water. Such releases couid
significantly impact the water available to meet other water quality objectives contained
in D-1641 as well as impact the ability of the SWP and CVP to meet water supply
obligations. Without an extension in the effective date, DWR and Reclamation could be
found in violation of either D-1641 if they exceed the 0.7 EC objective or in violation of
statutory and Constitutional mandates to not waste or unreasonably use water
(California Constitution Article 10, section 2; Water Code Section 100).

D. Effect of Delaying Date

In March 2005, DWR and Reclamation are scheduled to release the public Draft
Environmental Impact Report and Environmental Impact Statement (EIR/EIS) on the
proposed permanent barriers in the southern Delta. The agencies expect to certify a
final EIR/EIS and complete the planning process by end of 2005. Because construction
of the permanent operable barriers is scheduled to take approximately three years, the
barriers will not be in operation until late 2008.

Delay of the effective date of the 0.7 EC objective will not injure other legal users of
water because existing conditions would not change. DWR and Reclamation currently
operate the SWP and CVP to achieve 1.0 EC in the southern Delta, They also
implement the temporary barriers program, site specific modifications to agricultural
diversions, and comply with operation agreements to protect southern Delta agricuitural
beneficial uses of water. In addition, no unreasonable effects on fish, wildlife, or other
instream beneficial uses would result from the delay because existing conditions would
not change.

E. Proposed Change is in the Public Interest

Attempts to meet the 0.7 EC objective could result in significant water supply impacts.
It is in the public interest to not waste or unreasonably use water and therefore delay of
the effective date would support the public interest. The delay should not resuit in
impacts to agricuitural or other beneficial uses in the southern Delta as the existing
water quality objective of 1.0 EC will continue to be required and water quality
conditions would be indistinguishable from existing conditions,

F. Environmental Compliance

DWR's request and the SWRCB approval of DWR and Reclamation's petition
requesting delay of the effective date for implementing the southern Delta 0.7 EC
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objective at the specified locations are considered “projects” under the California
Environmental Quality Act (CEQA). This proposed change, or project, however, has no
potential to have a significant effect on the environment because delay of the effective
date for imposing the water quality objective for agricultural uses resuits in
environmental conditions that are indistinguishable from the pre-project conditions.
Proposed projects. are exempt from requirements of CEQA when there is no potential to
significantly effect the environment. Therefore, DWR has determined that this proposed
project is exempt from CEQA pursuant to Public Resources Code Section 21084 and
Title 14 of California Code of Regulations Section 15061 (b)(3). For purposes of the
Temporary Urgency Change submitted under Water Code Section 1435, DWR will file a
notice of exemption based on no change in the environment, especially in light of the
limited duration of this change. However, because the change under Section 1700 will
be for a three year period, DWR will conduct an initial study to determine if there is any
potential for significant environmental impacts from the request to delay the effective
dates. DWR has submitted the petitions to the California Department of Fish and Game
for review to determine if the proposed change has potential to effect fish and wildlife.

CONCLUSION

Based on the above and as provided in the attached petitions and environmental form,
DWR and Reclamation submit this request to change a term of our water right permits
to delay the effective date of the southern Delta 0.7 EC objective at three compliance
monitoring locations (San Joaquin River at Brandt Bridge ((C-6), Old River near
Middle River (C-8), and Old River at Tracy Road Bridge (P-12)) pursuant to Water
Code Section 1435 for 180 days and pursuant to Water Code Section 1700 to
December 31, 2008. Please contact Cathy Crothers of DWR Office of the Chicf
Counsel, at (916) 653-5613, if you require additional information for the petition.

Carl A. Torgersef, Chief Date
SWP Front Offic
Division of Operations and Maintenance

Donna E.egelman Date
Regional Resources Manager
US Bureau of Reclamation

Attachkments



State of California
State Water Resources Control Board
DIVISION OF WATER RIGHTS
P.0. Box 2000, Sacramento, CA 95812-2000
Info: (916) 341-5300, FAX: (916) 341-5400, Web: http:/fwww.waterrights.ca.gov

PETITION FOR CHANGE
(WATER CODE 1700)

Pbint of Diversion, Point of Rediversion, Place of Use, Purpose of Use
X_ Time extension on imposition of Permit Term

Application 5630, 14443, 144454, 17512 17514A for DWR; Sce Attachment for Reclamation Application #g
Permit 16478, 16479, 16481, 16482, 16483 for DWR: See Attachment for Reclamation Permit #s
License 1986 (Reclamation) » :
I (we) California Department of Water Resources & .S, Bureau of Reclamation hereby petition for change(s)

nated ebove and shown on the accompanying map and described as follows:

Point of Diversion or Rediversion (Give coordinate distances from section corner or other ties as allowed by Cal
CR 713, and the 40-acre subdivision in which the present & proposed points lie.)

Present  Clifton Court Forebay, within NW Y of the SE V4 of Projected Section 20, T18 MDB&M:
Lindsey Slough within NW_% of the SE % of Projected Section 20, TSN, RZE. MDB&M:
Tracy Pumping Plant within SW % of SW %, Section 31. TiS. R4E

Proposed Same

Place of Use (If irrigation then state number of acres to be irrigated within each 40-acre tract.)

Present Within the Countjes of Napa, Solano. Marin Yolo, Sacramento, San Joaquin, Contra Costa
Alameda, Santa Clara, Merced. San Benito. Fres 0, _Tulare, Kings, San Luis Obispo, Kemn
Santa Barbara, Ventura, I,0s_Angeles, San Bemadin Rivergide, Oranpe. San Diego and
Imperial as shown on the maps on file with the SWRCB: Places of use for Central Valley
Project as shown on the following; CVP consolidated lace of use Map # 214-208-12581. New

Melones place of nse Map # 214-208-10342. and Friant place of nse Map #s 214-212-37 and
214-208-3331, all on file with the Division of Water Rights.

Proposed Same

Purpose of Use

Present [rrigation, Domestic, Municipal, Industrial, Salinity Control. Recreation & Fish and Wiidlife
Enhancement Incidental Power, Power, Water Quality Control

Proposed Same

Does the proposed use serve to preserve or enhance wetlands habitat, fish and wildlife resources, or
recreation in or on the water (See WC 1707)? _ No
{yes/no)

* GIVE REASON FOR PROPOSED CHANGE:

The California Department of Water Resources (DWR) and the United States Bureau of Reclamation
petition the State Water Resources Control Board {SWRCB) to temporarily modify conditions of our water
rights to delay the effective date for the southern Delta salinity objective of 0,7 EC at three locations: San
Joaquin River at Brandt Bridge (C-6), Old River near Middle River (C-8), and Old River at Tracy Road



Bridge (P-12). Under Revised Water Right Decision 1641 (D-1641), DWR and Reclamation water right
permiis are conditioned on implementing the 0.7 EC objective during April through August, beginning
April 1, 2005, unless permanent barriers are coustructed, or equivalent measures are implemented, in the
southern Delta, and an operations plan that reasonably protects southern Delta agriculture is prepared,
DWR and the Bureau are preparing a joint environmental docurent for the South Delta Improvement
Program which includes three permanent operable barrers in the South Delta. However, due to a number
of factors beyond the control of DWE. and Reclamation, the permanent barriers will not be complete by
April 1, 2005. The current schedule projects the release of the final environmental document in the spring
of 2005 and the completion of construction and injtiation of operation by late 2008. DWR is requesting an
extension of the effective date of the 0.7 EC requirement in D1641 until December 31, 2008 under section
1700 of the California Water Code. DWR and Reclamation are currently operating three temporary barriers
intended to benefit agricultural users in the Southern Delta. The temporary barriers are located on Qld
River pear Tracy, Middle River and Grant Line Canal. The Department will continue to operate the
temporary barriers to optimize the benefits to agricultural users in the Southern Delta and meet the 1.0 EC
objective. Operation of the Temporary barriers will result in environmental conditions that are
indistinguishable from the existing conditions. DWR and Reclamation will continue to pursue construction
of the permanent barriers.

See attached February __, 2005 letter to Mrs. Victoria Whitney and Temporary Urgency change for
additional information regarding the need and justification for proposed change,

* WILL THE OLD POINT OF DIVERSION OR PLACE OF USE BE ABANDCNED? No Change
(yesino)

= WATER WILL BE USED FOR purposes of use will not change from those specified in water rights pemmits,

I(we) have access to the proposed point of diversion or control the proposed place of use by virtue of 7 ownership
{ownership, lease verbal or writter; agreement)
Are there any persons taking water from the stream between the old point of return flow and the new point of return
flow? _ No :
(yes/no)
If'by lease or agreement, state the name and address of party(s) from whom access has been obtained.

Give name and address of aﬁy person(s) taking water from the stream between the present point of diversion or
rediversion and the proposed point of diversion or rediversion, as well as any other person(s} known to you who
may be affected by the proposed change,

THIS CHANGE DOES NOT INVOLVE AN INCREASE IN THE AMOUNT OF THE APPROPRIATION OR
SEASON OF USE,

I (we) declare under penalty of perjury that the above is true and comect to the best of my (our) knowledge and

belief.
pated /)2 /S St SDbemen M , California

7 Fad
(VL , () sTiuse
\] aﬂ%ﬁg_ roR () 97?f§33:

QONVA TEGECMAN

NOTE: A $1,000 fee, for each Application listed, made payable to the State Water Resources Control Board
and an $850 fee made payable to the Department of Fish and Game must accompany a petition for chenge.
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United States Bureau of Reclamation Permits and License

Application Permit License
23 273 1986
234 11885
1465 11886
5626 12721
5628 11967
5638 11887
9363 12722
9364 12723
9366 12725
9367 - 12726
9368 12727
13370 11315
13371 11316
14858A 16597
14858B ‘ 20245
15374 11968
15375 11969
15376 11970
15764 12860
16767 11971
16768 11972
17374 11973
17376 12364
19304 16600

22316 15735



California Environmental Protection Agency

State Water Resources Control Board
DIVISION OF WATER RIGHTS

P.O. Box 2000, Sacramento, CA 95812-2000
Info: (916) 341-5300, FAX: (916) 341-5400, Web: http:/fwww.waterrights.ca.gov

ENVIRONMENTAL INFORMATION
FOR PETITIONS

@ Petition for Change D Petition for Extension of Time

Before the State Water Resources Control Board (SWRCB) can approve a petition to change your water
right permit or a petition for exténsion of time to complete use, the SWRCB must consider the
information contained in an environmental document prepared in compliance with the California
Environmental Quality Act (CEQA). This form is not a CEQA document. If a CEQA document has not
yet been prepared, a determination must be made of who is responsible for its preparation. As the
petitioner, you are responsible for all costs associated with the environmental evaluation and preparation

1. DESCRIPTION OF PROPOSED CHANGES OR WORK REMAINING TO BE
COMPLETED
For a petition to change, provide a description of the proposed changes to your project meluding, but not
limited to, type of construction activity, structures existing or to be built, area to be graded or excavated,

Table 2 of Water Rights Decision 1641 requires that the Department of Water Resources (DWR) and the
Bureau of Reclamation meet 0.7 EC at three stations in the Southern Delta effective April 1, 2005 unless

Reclamation, the permanent barriers will not be complete by April 1, 2005. The current schedule projects
the release of the final environmental document in the spring of 2005 and the completion of construction and
initiation of operation by late 2008, DWR is requesting an extension of the effective date of the 0.7 EC

users in the Southern Delta. The temporary barriers are located on Old River near Tracy, Middle River and
Grant Line Canal. The Department will continue to operate the temporary barriers to optimize the benefits to
agricultural users in the Southern Delta and meet the 1.0 EC objective, Operation of the Temporary barriers
will result in environmental conditiong that are indistinguishable from the existing conditions. DWR and
Reclamation will continue ta pursue construction of the permanent barriers,

See Attachment No. _



ENVIRONMENTAL INFORMATION FOR PETITIONS

2. COUNTY PERMITS
a. Contact your county planning or public works department and provide the following information:
Person contacted: _ N/A Date of contact:
Department: Telephone: ( )
County Zoning Designation:

Are any county permits required for your project YESD NO I YES, check appropriate box below:
Grading permit | | Use permit [ | Watercourse | | Obstruction permit [ | Change of zoning
General plan change | | Other (explain):

b. Have you obtained any of the required permits described above? | YES[ [NO
If YES, provide a complete copy of each permit obtained.

[] See Attachment No. .

3. STATE/FEDERAL PERMITS AND REQUIREMENTS
a. Check any additional state or federal permits required for your project:
@ Federal Energy Regulatory Commission [ | U.S. Forest Service D Bureau of Land Management

Soil Conservation Service D Dept. of Water Resources (Div. of Safety of Dams) D Reclamation Board
Coastal Commission D State Lands Commission D Other (specify) '

b. For each agency from which a permit is required, provide the following information:

GABEAIRE ¥
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o o

[] See Attachment No. .

¢. Does your proposed project involve any construction or grading-related activity that has significantly

altered or would significantly alter the bed or bank of any stream or lake? D YES X|NO
If YES, explain:

L] See Attachment No. -



ENVIRONMENTAL INFORMATION FOR PETITIONS

d. Have you contacted the California Department of Fish and Game concerning your project? )l YES [:I NC
If'YES, name and telephone number of contact:

4, ENVIRONMENTAL DOCUMENTS

a. Has any California public agency prepared an environmental document for your proj ect?]] YES E NO
a. If YES, submit a copy of the latest environmental documenty(s) prepared, including a copy of the notice of
determination adopted by the California public agency. Public agency: '
b. IfNO, check the appropriate box and explain below, if necessary:
X| The petitioner is a California public agency and will be preparing the environmental document.*
| T expect that the SWRCB will be preparing the environmental document ** ~
| |1 expect that a California public agency other than the State Water Resources Control Board will be
preparing the environmental document.* Public agency:

See Attachment No. _1_

*  Note: When completed, submit a copy' of the final environmental document (including notice of
determination) or notice of exemption to the SWRCB, Division of Water Rights. Processing of your
petition cannot proceed until these documents arc submitted. - .

** Note: CEQA requires that the SWRCRB, as Lead Agency, prepare the environmental document. The
information contained in the environmental document must be developed by the petitioner and at the
petitioner’s expense under the direction of the SWRCB, Division of Water Rights.

5. WASTE/WASTEWATER
a. Will your project, during construction or operation, (1) generate waste or wastewater containing such things as
sewage, industrial chemicals, metals, or agricultural chemicals, or (2) cause erosion, turbidity or
sedimentation?
Jyesx~o
If'YES, or you are unsure of your answer, explain below and contact your local Regional Water
Quality Control Board for the following information (See instruction booklet for address and telephone na.):
No construction will be required as a result of the change petition

[ See drtachment No. .
b. Wili a waste discharge permit be required for your project? D YES @ NO
Person contacted: Date of contact:
¢. What method of treatment and disposal will be used?

D See Attachment No. ___

6. ARCHEOLOGY
a. Have any archeological reports been prepared on this project? D YES @ NO
b. Will you be preparing an archeological report to satisfy another public agency? D YES [X|NO
¢. Do you know of any archeological or historic sites located within the general project area? D YES @ NO



ENVIRONMENTAL INFORMATION FOR PETITIONS

If YES, explain:

[] See Attachment No. —

7. ENVIRONMENTAL SETTING
Attach three complete sets of color photographs, clearly dated and labeled, showing the vegetation that
exists at the below-listed three locations. For time extension petitions, the photographs should document
only those areas of the projcot that will be impacted during the requested extension period.
: Along the stream channel immediately downstream from the proposed point(s) of diversion.
Along the stream channel immediately upstream from the proposed point(s) of diversion,
At the place(s) where the water is to be used.

There will be no impacts to vegetation; no construction is required as a result of the requested change.
8. CERTIFICATION
I hereby certify that the statements I have furnished above and in the attachments are complete to

the best of my ability and that the facts, statements, and information presented are true and correct
to the best of my knowledge.

Date;_Z1-0% Signature:é)v/// U?



